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Dredging – Rhine Channel
Status

Dredging Phases I, II, III, Marina Park, American Legion, 15th

Street public pier and pumpout pier and all “re-dredge” areas:Street public pier and pumpout pier, and all re-dredge  areas:  
Complete
Pile Driving Phases I, II, III, American Legion areas:  Complete
Miscellaneous Dock Work (pile guide rollers installation andMiscellaneous Dock Work (pile guide rollers installation, and 
related deck board replacement):  Nearly Complete
Pile Loading / Unloading at the Rhine Wharf:  Complete
Di l S Will l th h bDisposal Scows:  Will leave the harbor soon
Crane Barge: Will leave the harbor on Saturday
Excavator Barge:  Will remain in current location by “H” Mooring 
Field until Lower Bay Project begins
Contractor demobilized:  Early next week



Location of Excavator Barge
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American Legion – Pile Removal



American Legion – Dock Removal



American Legion Dredging



American Legion – Dock Re-Attachment



15th Street Dredging



15th Street Dredging



Port of Long Beach



Port of Long Beach Disposal











Dredging – Rhine Channel

GoalGoal

To have a successful project while minimizing theTo have a successful project while minimizing the 
impact to the property owners, businesses and 

boaters to the best of our ability.  y



Lower Bay Dredging - Status
Bids were opened on Friday, October 28
Results:Results:

1. DD-M Leasing Company, Inc. $6,193,555
2. R.E. Staite Engineering, Inc. $6,387,640

V t M i C t ti I $8 967 0003. Vortex Marina Construction, Inc. $8,967,000
4. American Construction Co., Inc. $11,164,800

Contract awarded soon
Memorandum of Agreement with City for cost sharing:   
C tl d i t W hi t DC C HQCurrently under review at Washington DC Corps HQ

This affects the award of the optional dredge items

Anticipated Dredge Start Date:  Early January





Lower Bay Bathymetry



Other Issues

Sea Lion season is over.  Quite summer with only a 
few nights of patrols.

Tidelands Management CommitteeTidelands Management Committee
Next meeting Wednesday, November 9, 4:00 PM

Topics:Topics:
Balboa Marina Public Dock
Balboa Island Bulkhead Study – Update
Lower Bay Dredging UpdateLower Bay Dredging Update

Agendas posted: 
http://newportbeachca.gov/index.aspx?page=1822



Next MeetingNext Meeting

January 11 2012January 11, 2012

6:00 PM

N t D b M ti C ll dNote:  December Meeting Cancelled



For More Information

http://www.newportbeachca.gov/HarborResourcesp p g

Chris Miller, Harbor Resources Manager
cmiller@newportbeachca.gov
(949) 644-3043

Shannon Levin, Harbor Resources Supervisor
shannon@newportbeachca govshannon@newportbeachca.gov
(949) 644-3041


